JOINT-INTEGRATED FFIS - FMMI CYCLE PROCESSING MASTER SCHEDULE COMMENCING
SEPTEMBER 18 THRU 30, 2009, AND OCTOBER 1 THRU 5, 2009

Definitions: Deployment (D) 1 Agencies are those designated agencies
scheduled to migrate from FFIS to FMMI. There are eight (8) agencies.
They are as follows: ARS FF03; FAS FF10; ERS FF18; NASS FF20; CSREES
FF22; OIG FF23; FSIS F37,; and DASO FF90.

The remaining nine (9) agencies are scheduled for Phase II Deployment
are as follows: AMS FF02; RD FF07; RMA FF08; FS FF1ll; NRCS FFl16; FNS
FF30; APHIS FF34; GIPSA FF36; and FSA FFFA. The Common Application
FFOO will be migrated as required to ensure complete accountability.

NOTE: As per the OCFO Council decision May 15, 2008, starting
Wednesday, September 16, 2009, through Wednesday, September 30,
2009, interfaces and full nightly cycles will run for all
agencies. On Thursday, October 1, 2009 through Thursday,

October 15, 2009, D1 agencies will run modified cycles with no
interfaces until the FFIS final close. All other agencies still
resident in FFIS domain will run interfaces and full nightly
cycles from Thursday, October 1, 2009 through Friday, October 16,
2009.

Friday, September 18, 2009, for all USDA AGENCIES

[l Run Interfaces and Nightly Cycle;

U Last day PCAS jobs can run IOT to generate IPAC collections.
IPAC bills will be created for BP's created from this run on
September 21, 2009.

[l Run Payroll Estimates (130%) of Pay Period 17;

Note: For dates Saturday, September 19 through Wednesday, September 23,
2009, there are no planned changes with regard to the schedule of
events, activities or tasks.

Saturday, September 19, 2009, for all USDA AGENCIES UNLESS NOTED

U Payroll Weekend-Pay Period 18;
J System available 6:00 AM to 4:00 PM CDT;
0 FDW available 6:00 AM to 5:00 PM CDT;

Sunday, September 20, 2009, for all USDA AGENCIES UNLESS NOTED

J Payroll Weekend-Pay Period 18;
U System available after payroll cycle completes;
J No FDW availability;
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JOINT-INTEGRATED FFIS - FMMI CYCLE PROCESSING MASTER SCHEDULE COMMENCING

SEPTEMBER 18 THRU 30, 2009, AND OCTOBER 1 THRU 5, 2009

Monday, September 21, 2009, for all USDA AGENCIES UNLESS NOTED

N I

O

0

Run Interfaces and Nightly Cycles;

Run IAS Consistency Report;

Last Goals run for all agencies that run GOALS;

ABCO Billing Proc last run;

Last day to input "BD" bills into IBIL to accomplish IPAC
collections for year-end;

IPAC bills entered and accepted in IBIL and ABCO will be
generated on September 21, 2009;

Review Payroll Estimates;

Tuesday, September 22, 2009, for all USDA AGENCIES UNLESS NOTED

O O™

[ I R B R

Run Interfaces and Nightly Cycles;

Review payroll estimates;

Provide update of legal representation letter to OIG with copy to
ACFO-FO;

Disbursement and Obligation cutoff for Feeders;

Transmit IPAC bills from FFIS-GOALS and ABCO Billing Proc File;
Run IAS Consistency Report;

Cut-off day for entering BD's to accomplish IPAC collections. All
updates to ARTX or CATX for any billing documents created from
PCAS or direct input must be done by this date;

Wednesday, September 23, 2009, for all USDA AGENCIES UNLESS NOTED

0
0

0

Run Interfaces and Nightly Cycles;
Import accounting period 12/2009; Intra-departmental balances as
of September 21, 2009, from FACTS I file to ITRS;

Run IAS Consistency Report;

Thursday, September 24, 2009, for all USDA AGENCIES UNLESS NOTED

Last Job for MISC Payments on Daily Run List;

Last day for TRVL, GVTS, TELE and UTVN feeder run for FY 2009 for
all agencies;

Run All Interfaces and Nightly Cycles for all agencies;

Run TELE and UTVN Accruals;

Deadline for D1 Agencies to enter payment information into IAS;
Note: Please do not bring down any D1 FFIS application or begin
the cycle until after 8:00 PM CDT (2000 hrs CDT):

Run IAS Consistency Report for all agencies;

Run PROP depreciation for all agencies; (Note: if change, then
update for all agencies and distribute);

Submit budget execution requests, including new account symbols
for all agencies;
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g

SEPTEMBER 18 THRU 30, 2009, AND OCTOBER 1 THRU 5, 2009

Warrants and SF-1151 requests to OBPA for all agencies;
Summarize Legal letter response for USDA for items as of
September 15, 2009, into OMB table format and submit to OIG for
all agencies;

Accelerate disbursements thru October 15, 2009, for D1 agencies;
Accelerate disbursements thru September 30, 2009, for all other
agencies;

Remove all FY 2010 periods from the APRD table EXCEPT Period ‘00’
and ‘01’ for D1 agencies ONLY. Wait until August 15, 2009, for
decision by FMMI Program Management. Note: This action may be
performed in mid-September 2009; All other agencies’ APRD Table
remains the same;

TRVL, GVTS, TELE, and UTVN splitters in place at 11:50 PM CDT.

Friday, September 25, 2009, for all USDA AGENCIES UNLESS NOTED

0

[ I

Run All interfaces and nightly cycles with NO Disbursements for
all agencies; Note: Please do not bring down any D1 FFIS
application or begin the cycle until after 11:00 PM CDT (2300 hrs
CDT)

All feeders EXCEPT ABCO, CAPS, PROP and OTRS will be dated
October 1, FY 2010.

Last day for e-GovTrip and SMARTPAY2 files to be sent for D1
Agencies and all other agencies;

Deadline for D1 Agencies to enter awards into IAS

Run IAS Consistency Report for all agencies;

Last day for REPROC Cycle for all agencies (Note: D1 Agencies
will have to run REPROC until table is clear);

Review Accruals for all agencies;
CPAIS/Prop System down at 5:00 PM CDT for all agencies;
Last Day to run ACXT job;

Saturday, September 26, 2009, for all USDA AGENCIES UNLESS NOTED

0

O

Maintenance Weekend (MINIMAL MAINTENANCE) will occur. System
available from 6:00 AM to 5:00 PM CDT to accommodate the demands
of FFIS annual closeout process in conjunction with FMMI
implementation project;

FDW available 6:00 AM to 5:00 PM CDT;

Run ABCO M-year Roll per Peggy Abney;

Run ABCO Splitter-2 Job after Peggy Abney confirms M-Year job is
OK; *k**%

Run ABCO, PROP, CAPS and OTRS Interfaces and Full Nightly Cycle
with NO disbursements for all agencies;

Agencies review accruals;
Review Property Depreciation Records for all Agencies;
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SEPTEMBER 18 THRU 30, 2009, AND OCTOBER 1 THRU 5, 2009

Sunday, September 27, 2009, for all USDA AGENCIES UNLESS NOTED

O

0

Maintenance Weekend (MINIMAL MAINTENANCE) will occur. System
available from 6:00 AM to 5:00 PM CDT to accommodate the demands
of FFIS annual closeout process in conjunction with FMMI
implementation project;

Interfaces will run before cycles at 2:00 PM CDT; Take FFO0O
application down at 4:00 PM CDT and begin the FFO00 cycle;

Take All 17 FFIS applications down at 5:00 PM CDT IOT start
running Full Nightly cycles;

FDW available 6:00 AM to 8:00 PM CDT;

Run ABCO, PROP, CAPS and OTRS Interfaces and Nightly Cycle with
disbursements for all other agencies; Use the staggered schedule.
After last full nightly cycle completes, CANCEL all E-GovTrip and
SMARTPAY2 jobs in the D1 agencies and ALL other agencies for any
cycle in the job stream effective Monday, September 28, 2009.

For D1 Agencies, the Disbursement date should be the latest
schedule date; Q4. What date is the latest schedule date? Lookup
in the UPVT table. Please see the below PARM. Whose decision is
this to make?

Deadline for D1 Agencies DRMs to make corrections to awards only

PO3NADPG PMAD 1 1 1 Card Number

0

2-9 AD Program ID

10-14 09412 Accounting Period
30-35 (leave blank) From Date
36-41 090930 To Date

1 2 Card Number

2-5 03 Disbursing Office
7 * Schedule Category
9 * Schedule type
11-16 090930 Payment Date

For D1 Agencies, Bring up the FFIS application after full nightly
cycle completes to ensure that the UPVT TABLE is clear.

If not, RUN ABBREVIATED CYCLES for those D1 Agencies until clear.

Note: SUSF TABLE must be cleared for all D1 Agencies.

U
U

Last day for FFIS Disbursements for all Agencies;
e-GovTrip and SMARTPAY2 Splitters in-place at 11:59 PM CDT.

Monday, September 28, 2009, for all USDA AGENCIES UNLESS NOTED

[l No e-GovTrip and SMARTPAY2 INTERFACES for All Agencies, Note:

0

(Cancel in cycle with other jobs in job stream);
Run LAST ABCO FEEDER RUN for all Agencies;
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O

Ensure ABCO SPLITTER IN PLACE at 11:59 PM CDT for D1 Agencies;

CPAIS system cut-off, CPAIS system unavailable for all agencies;

J Run ABCO, CPAIS, CAPS, and OTRS Interfaces and Full Nightly Cycle
with NO disbursements for all agencies;

U All feeders EXCEPT ABCO, CAPS, CPAIS, and OTRS will be dated
October 1, FY 2010;

J Run Preliminary Annual Close jobs for all Agencies;

O

Tuesday, September 29, 2009, for all USDA AGENCIES UNLESS NOTED
[ No e-GovTrip or SMARTPAY2 Interfaces for All Agencies;

J LAST CAPS FEEDER RUN for all Agencies; (Note: Job will run when
notified. May have to delay running the “interface cycle” or run
the CAPS interface twice).

Last ABCO, CAPS, and OTRS INTERFACES for all agencies;
Deadline for D2 Agencies to enter awards into IAS

IAS disconnects at 8:00 PM CDT for all agencies;

Run Nightly Cycle with NO disbursements for all Agencies;

Run Annual Close Requisition Commitment Reversal Job in Final

Mode for all Agencies;

Run PAYABLE, OBLIGATION, ACCRUAL and RECEIVABLE TRANSFER

REVERSAL JOBS in Final Mode for all agencies;

[l ARCHIVE ALL ACCEPTED DOCUMENTS for D1 Agencies; PARM is PMARCHIV.

0 Put IAS and CAPS Splitter in-place at 11:59 PM CDT for all D1
Agencies;

U Last Day for FF37 FSIS Lockbox, a D1 Agency;

U Scheduling will run DATASAVE program for ALL FFIS agencies; Note:
SchedCNTL prior to running CAS, Disbursing for FY 2010.

0 Run Preliminary Annual Close jobs all Agencies;

N B ) Y B

O

Wednesday, September 30, 2009, for all USDA AGENCIES UNLESS NOTED
0 No e-GovTrip or SMARTPAY2 Interfaces for D1 Agencies;

0 Run Full Nightly cycle with No Disbursements for all agencies;
0 Run September 2009 Monthly Close and Final 224 for all agencies;
O

Run September 2009 Monthly Close and Final 224 for D1 Agencies
when notified (Caveat D1 agencies); See ****x

O

Expired accounts moved to canceled for all agencies;

O

Lead Summary of Suspense balances as of August 31, 2009, for all
other agencies;

]

Explanations/causes and actions planned for abnormal balances as
of August 31, 2009, for all other agencies;

CPAIS System unavailable for all agencies;
No e-GovTrip or SMARTPAY2 Interfaces for All agencies;
FFIS System Date MUST REMAIN September 30, 2009.

Run Preliminary Annual Close jobs all Agencies; Note:
Preliminaries Clean (EXCEPT "NEXT YEAR APPROPRIATION” NOT DEFINED
RC: 0004 ERRORS) for D1 agencies; Monthly Close should not occur
if not clean).

[ I I R
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[J OTRS and CPAIS Splitters in place at 11:59 PM CDT for D1
agencies;

J Run USID Job to lock out all users EXCEPT FRB, COD, and Agency
Identified personnel (for D1 agencies only after monthly cycle

runs) ;
[J Need FFIS ID of all those personnel involved? Note: Only D1
Agencies. Q1. Who will provide this information? ; And when?

[l Run Deviation for to remove cash accounts; Note: This action
cannot run until all of the monthly close cycles/jobs are
completed.

**** Period 12 close for D1 agencies is predicated on a “Go/No-Go”
Decision via email from Darrell Kennedy, FMMI Implementation Team
Leader. Note: A decision is required to continue processing D1
agencies into October 1, 2009, if they are not ready to migrate.

DO NOT CHANGE GLRV PARM DATE

PO3NGLRV PMGLRVJV 1 1 1 Card Number
2-9  GLRVJV Program ID
10-14 09412 Accounting Period (YYQMM)
E
2 1 2 Card Number

62-80 OFF-LINE User ID

[ No Disbursements if run a Nightly cycle for D1 Agencies; Note:
Modify the cycle; cancel the jobs in the job stream;

[J All Cost Allocation must be corrected for D1 Agencies;

0 Cancel UTAP Job in Monthly cycle for D1 Agencies;

[J Review USID PARM and make all necessary changes for year-end
processing; Q1. Which PARM and which Job (s) ? Q2. What
should the setting be? . for D1 Agencies;

0 After the monthly cycle completes for ALL D1 AGENCIES, remove all

transaction codes prior to October 1, 2009, from the TCAT table
EXCEPT: AA, BE, BL, B2, PA, PL, PR, TC, MO, SV, YE, YF.

[J Do NOT Run E-GovTrip, SMARTPAY2, GVTS, and OTRS INTERFACES,
BACKFEEDS, IPAC, 224 or DISB JOBS in any FFIS cycle after
September 30, 2009, for all D1 Agencies.

Thursday, October 1, 2009. Note: D1 agencies specified personnel
should retain FFIS access until the year-end processing is
complete for all eight agencies.
| For D1 agencies ONLY in FMMI-SAP, activate interfaces, direct
entry, and disbursements; Implementation Team recommends not
running interfaces;
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JOINT-INTEGRATED FFIS - FMMI CYCLE PROCESSING MASTER SCHEDULE COMMENCING
SEPTEMBER 18 THRU 30, 2009, AND OCTOBER 1 THRU 5, 2009

[l In FFIS, Open Period 13 for all agencies. For D1 agencies, Run
Modified Cycles with NO interfaces from October 1, 2009, until
Final Annual Close. With regard to (WRT) all other nine (9)
agencies’ adjustments, run interfaces and full nightly cycles.

0 Run Preliminary Annual Close Jobs for D1 Agencies;

For all nine (9) FFIS Agencies:

[] IAS-FFIS MQ channels reconnected for D2 Agencies only as of 6:00
AM CDT Thursday;

IAS Retry for close button is enabled for D2 Agencies

O

U Run Interfaces and Nightly Cycles; (Note: Resume e-GovTrip and
SMARTPAY2 Interfaces;

Transmit Final 224 to Treasury for all agencies;

J Run Preliminary Annual Close and Reversal Jobs for all other
agencies;

CPAIS System unavailable;

[l Submit Agency and USDA Consolidated FAM 2020 - Checklist for
Federal Reporting and Disclosures, Summary of Changes to OIG.
Window opens for FACTS I ATB submission;

O

O

[l Schedule of Unprocessed Intra-Departmental IPAC bills provided to
agencies;

Friday, October 2, 2009, for all USDA AGENCIES UNLESS NOTED

[l For D1 agencies ONLY in FMMI-SAP, activate interfaces, direct
entry, and disbursements; Implementation Team recommends not
running interfaces;

U For D1 agencies, Run Modified Cycles with NO interfaces from
October 1, 2009, until Final Annual Close.

For all nine (9) FFIS Agencies

Run Interfaces and Nightly Cycles;
CPAIS System unavailable;
Import accounting period 13/2009;

Intra-departmental balances as of September 30, 2009, from FACTS
I file to ITRS;

[ R 0 O B

Saturday, October 3, 2009, for all USDA AGENCIES UNLESS NOTED

7 For D1 agencies ONLY in FMMI-SAP, activate interfaces, direct
entry, and disbursements; Implementation Team recommends not
running interfaces;

0 For D1 agencies, Run Modified Cycles with NO interfaces from
October 1, 2009, until Final Annual Close.
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For all nine (9) FFIS agencies

[0 Payroll Weekend-Pay Period # 19;

J System available 6:00 AM to 4:00 PM CDT;

J FDW available 6:00 AM to 5:00 PM CDT;

J Run MASC roll after notification from Evelyn Sanford;

J Run CAS 224 job after the MASC Job, if no problem; wait for
Evelyn Sanford’s email;

[l Run ACXT cycle (around 12:00 Midnight CDT)

Sunday, October 4, 2009, for all USDA AGENCIES UNLESS NOTED

| For D1 agencies ONLY in FMMI-SAP, activate interfaces, direct
entry, and disbursements; Implementation Team recommends not
running interfaces;

0 For D1 agencies, Run Modified Cycles with NO interfaces from
October 1, 2009, until Final Annual Close.

For all nine (9) FFIS agencies

Payroll Weekend-Pay Period # 19;

System available after payroll cycle completes;
No FDW availability;

Run Interfaces and Nightly Cycles;

[ N

Monday, October 5, 2009, for all USDA AGENCIES UNLESS NOTED

| For D1 agencies ONLY in FMMI-SAP, activate interfaces, direct
entry, and disbursements; Implementation Team recommends not
running interfaces;
0 For D1 agencies, Run Modified Cycles with NO interfaces from
October 1, 2009, until Final Annual Close.
7 IAS-FMMI interface will be available for new business

For all nine (9) FFIS agencies

J Run Interfaces and Nightly Cycles;
U Run Preliminary Annual Close jobs;
J CPAIS System available for FY 2010 activity;

8 8/13/2009 2:51:32 PM



